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Progress 
Report:  44 

Reporting Period:  July 29 –  August 25, 2006 Date:  September 8, 2006  

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

IAG:  DW96941975 
IAG Expiration Date: 
12/31/07     

Phase: RI/FS, 
OU3 

DACW41-02-D-0003, T.O. 0011 
W912DQ-06-D-0006,  T.O. 0002 

Malcolm Pirnie Project Numbers: 4553-001, 
4553-025, 4553-027, and 4553-031 

USEPA RPMs:  Alice 
Yeh & Tom Taccone 

PH:  212-637-4427 
PH:  212-637-4281 

USACE PM:  
Elizabeth 
Buckrucker 

PH:  816-389-3581 

MPI PM:  Len Warner PH:  914-641-2972 MPI Deputy PM:  
Scott Thompson 

PH:  914-641-2628 

 
CRITICAL ISSUE SUMMARY: 
 
§ WVN No. 02 was prepared for contract W912DQ T.O. 0002 to address additional funding 

needs for the former Early Action Evaluation as it was transitioned to an Interim Remedial 
Measure (IRM)/ Focused Feasibility Study (FFS) and submitted August 7th.  Contract 
Mod for ATP 2 is to be received in early September to facilitate the submittal of the pre-
draft FFS and subsequent tasks.  Further funding needs were identified at the close of 
this reporting period (L. Warner e-mail dated August 30, 2006) and are to be addressed 
via a future WVN 4. 

§ A $75,000 verbal authorization was provided to Malcolm Pirnie by USACE-KC on August 
25, 2006 to prevent a work stoppage due to lack of funding on the Passaic River project 
(especially the Focused Feasibility Study), pending award of ATP 2. 

§ The ATP 2 award for Contract W912DQ T.O. 0002, anticipated 8 Sep 2006 from USACE-
KC, will include funding for sediment sample analytical costs authorized and incurred 
after March 31, 2006 and listed in the attached table, to address the analytical funding 
shortfall issue raised in the Critical Issue Summary on PR No. 43.  It is understood that 
additional documentation will need to be submitted for some invoices to confirm their 
applicability under contract W912DQ. 

§ The DQO Refinement and Data Usability Evaluation tasks are on hold.  A new task may 
be developed and funded under contract W912DQ T.O. No. 0002 to address the Weight 
of Evidence Assessment.  Battelle and MPI are awaiting authorization regarding a tech 
support item for review of PRP water column detection limits. 

 
 

Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Community 
Relations 

CI activities currently on hold. To be determined based 
on direction from USEPA 
regarding future fact 
sheets and CI 
deliverables and funding 
availability. 

No issues. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Interim 
Remedial 
Measure 
(IRM) 

§ Met with PRP group 
representatives to discuss 
the relationship between 
the IRM effort and future 
RI/FS direction on August 
23rd. 

§ Flood Modeling Report 
submitted August 7th. 

§ Completed review of 
Hydroqual flood modeling 
results and found 
unacceptable uncertainty in 
the output, due to the digital 
elevation model (DEM) 
generated from USGS 
topographical data. 

§ Review of HQI flood 
modeling was complicated 
by HQI’s incorrect post-
processing of the initial 
model results, which led to 
release of an incorrect 
initial result that showed 
minimal flooding (7.5 
acres).  HQI notified MPI of 
the error and resubmitted 
the data, which then 
showed 44.5 ac of flooding.  

§ Obtained and 
georeferenced USACE 
Flood Control Study Maps 
and HEC cross-sections, 
and provided this 
information to HQI as 
supplementary elevation 
data. 

§ Updated LPR Conceptual 
Site Model. 

§ Prepared internal review 
copy of IRM FFS report, 
including process option 
and technology review, cost 
estimates, and 
ARARs/TBCs. 

§ Prepared analyses of 
potential groundwater 
contributions to LPR water 
column contamination.  

§ Complete internal 
Pirnie review of pre-
draft FFS report initial 
sections by 
September 5th. 

§ Complete digitizing 
upper 11 miles of 
shoreline data for use 
by HQI in revised 
flood control model 
by week of 
September 11th. 

§ HQI to complete 
revised flood model 
analyses by 
September 15th. 

§ Submit pre-draft FFS 
report on September 
29th. 

§ Submit draft FFS 
report November 
2006. 

§ Conduct a workgroup 
meeting in November 
2006? 

§ WVN 2 and ATP 2/WVN 3 
will address the IRM funding 
needs identified in the 
previous progress report 
(July 31st e-mail submitted by 
L. Warner).  Additional risk 
assessment costs identified 
after August 8th USEPA 
teleconference addressed in 
ATP 2 documents. 

§ August 30th e-mail submitted 
by L. Warner identified 
additional funding needs for 
the pre-draft FFS report. MPI 
is to submit a draft WVN No. 
4 to USACE under contract 
W912DQ due Sep 8th.  A 
portion of the add’l funding 
needs is associated with the 
effort for the flood modeling 
identified in this progress 
report. 

§ Current task planning and 
schedule does not explicitly 
address a CSTAG review.  
USEPA acknowledged the 
matter and it will be 
addressed in future task 
planning.  Anticipated 
funding in ATP 2 may not be 
sufficient to reach this phase 
of the work. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

IRM Risk 
Assessment 

§ FFS risk assessment 
development coordinated 
between Pirnie and 
Battelle. 

§ Pirnie collected, organized 
and transferred sediment 
data from PREmis to 
Battelle on August 15th. 

§ Battelle calculated 
preliminary human health 
and ecological risk 
estimates. 

§ Battelle drafted introduction 
Baseline Risk Assessment 
report sections. 

§ Conference calls on the risk 
assessment activities were 
held with USEPA on August 
8th and August 17th. 

§ Meeting at USEPA 
on August 28th to 
review preliminary 
findings and discuss 
assumptions. 

§ Submittal of 
preliminary RA 
deliverable to Pirnie 
and USEPA on 
September 6th. 

§ Risk Assessment 
review comments 
due September 11th. 

No issues. 

FSP Volume 2 No activity this period. Assist USEPA to respond 
to stakeholder comments 
as requested. 

§ No funding currently 
authorized for evaluation of 
comments on Draft FSP 2 
and/or preparation of 
responses. 

§ No WRDA funding for final 
FSP Vol. 2 prep until FY07. 

Sediment 
Transport Model 

Craig Jones (Sea Engineering) 
continued SEDZLJ 
implementation in ECOM 
model. 

SEDZLJ implementation 
to continue if funding 
permits additional work. 

HQI effort will largely cease on 
sediment transport modeling due 
to W912DQ T.O. No. 0002 WVN 
2 authorized funding. 

Hydrodynamic 
Model 

§ Modification of model grid; 
tested model with 2005 flow 
conditions; adjusted grid 
resolution for stable model 
performance. 

§ Processed MPI and 
Rutgers field survey data 
(ADCP and CTD casts) 
collected between 2004 
and 2005, confirming data 
gaps and mooring 
positions. 

§ Tested wind-wave model 
components. 

§ Attend a meeting with 
USEPA and Alan 
Blumberg on 
September 12th to 
review model 
calibration 
comments. 

§ Respond to 
comments and revise 
hydrodynamic model 
calibration report. 

HQI budget (approximately 80% 
complete) will accommodate 
response to comments on the 
Hydrodynamic Model Report and 
submittal of a revised report, 
although comments regarding 
model grid resolution and dye 
simulation studies are currently 
considered out of HQI’s lump 
sum scope. 

Final Modeling 
Plan 

Final Modeling Plan for LPR 
resubmitted by HQI on August 
10, 2006. 

HQI to implement 
comments transmitted by 
Eugenia Naranjo via e-
mail on September 7th 
and resubmit document. 

No further MPI review or 
backcheck of the Final Modeling 
Plan will be conducted, as 
directed by USACE. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Field 
Investigations/ 
Draft Round 1 
Report 

§ Refer to attached table for 
status of collected 
environmental samples, 
analytical results, and data 
validation. 

§ Low res core PCB 
congener and dioxin/furan 
data transmitted to 
demaximis. 

§ Various historic datasets 
and database info 
forwarded to E. Naranjo on 
August 10th. 

§ Draft Round 1 
Reporting task may 
be developed and 
funded under 
contract W912DQ. 

§ Additional $100K for 
sediment sample analysis to 
be funded via ATP 2 under 
W912DQ, although some 
additional documentation 
must be provided to USACE. 

§ Funding to complete sample 
data validation to be 
provided under ATP 2. 

Field Facility 
Transfer 

§ Work Plan for previous 
round of Field Facility Wipe 
and Sweep Sampling 
forwarded to demaximis on 
August 9th. 

§ Field facility telephone 
system information and 
Safari Telecom contact 
information forwarded to 
demaximis on August 10th. 

§ Facility walkthrough 
with demaximis and 
ENSR on August 
29th. 

§ Deliver transfer 
activity schedule to 
USACE September 
11th. 

§ Provide COCs for 
archived samples 
and cores to 
demaximis. 

§ Arrange IDW 
disposal. 

None. 

CSM/Problem 
Formulation 

No activity this period.  This 
task will be removed from the 
next progress report, since it is 
a precursor to further RA 
efforts, which will be separately 
reported. 

Conduct future HHRA 
and ERA efforts, as 
requested by USACE and 
USEPA. 

No issues. 

WOE 
Assessment and 
Data Usability 
Evaluation 

Activities not yet initiated. Tasks on hold until further 
direction received from 
USACE/USEPA. 

No issues. 

DQO Refinement Effort for FSP Volume 2 DQO 
Refinement completed. 

Awaiting ACE/EPA 
direction.  Completing the 
Lower Passaic River 
DQO refinement, 
including contributions by 
MPI and HQI (refer to 
technical support request 
W912DQ-002), would be 
useful in the scoping 
discussions for the water 
column sampling to be 
conducted by the PRPs.  

Task on hold until direction 
received from USACE and 
USEPA.  When work re-
commences, the negotiated 
effort will need to be re-
evaluated. 
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Task  Activities in Current 
Reporting Period 

Next Milestone Issues 

Meetings & 
Teleconferences 

§ August 8 – FFS risk 
assessment (RA) 
teleconference 

§ August 9 – biweekly Call 
§ August 16 – teleconference 

with Axys and demaximis 
§ August 16 – teleconference 

to prep for 8/23 meeting 
§ August 17 – FFS RA 

teleconference 
§ August 17 – Flood 

modeling teleconference 
§ August 22 – biweekly call 
§ August 23 – meeting with 

cooperating party group on 
IRM and RI/FS 

§ August 28 – FFS RA 
meeting 

§ Sep 6 – IRM 
presentation to 
NJDEP 

§ Sep 7 – biweekly call 
§ Sep 8 – preliminary 

RA brief to Ray 
Basso 

§ Sep 12 – HQI 
meeting with USEPA 
and A. Blumberg 

§ Sep 19 – biweekly 
call 

§ Late September – 
FFS progress brief to 
EPA? 

Not applicable. 

PREmis § Completed enhancements 
to non-historical data report 
to facilitate delivery of 
2005-06 sampling data to 
agencies and stakeholders. 

§ Corrected low resolution 
coring location coordinates. 

§ PREmis ERD submitted to 
USEPA on August 9th for 
transfer to demaximis. 

§ Individual users deleted 
from PREmis security 
access on August 15th. 

§ Schedule updated posted 
August 18th. 

§ Routine maintenance. 

§ Conduct regular data 
downloads from non-
historic report 
function and transfer 
data to cooperating 
party group (w/copies 
to USEPA). 

§ Perform routine 
maintenance and 
respond to agency 
requests. 

None. 

www.ourPassaic.
org 

§ Posted Restoration 
Workgroup meeting 
materials. 

§ Routine maintenance. 

§ Post HQI Modeling 
Work Plan. 

§ Perform routine 
maintenance and 
respond to agency 
requests. 

§ Post Passaic River 
Symposium News 
Items. 

§ Update PDT Meeting 
Item. 

§ Add Diamond Alkali 
to “Links” page. 

None. 

 



Updated September 18, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUS TABLE

FALL 2005 and JAN 2006 FIELD PROGRAMS

Program/Analysis Laboratory
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Notes

High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 554 $65 $36,010 30-Nov Validation underway w/emphasis on 6 selected cores.
Grain Size (laser method) STL

Radiological - Cs-137 Outreach 551 $75 $41,325 30-Nov

Validation complete on all original core segment samples. Data has been received on the approximately 
70 additional samples submitted to fill-in and confirm data on cores selected. New data was 
plotted/evaluated and will be validated upon receipt of ATP 2 budget. 

Radiological - Pb-210 & Po-210 Outreach 549 $50 $27,450 30-Nov
PCB Axys 80 $950 $76,000 30-Nov
Dioxin Axys 80 $700 $56,000 30-Nov
Pesticide (Low Resolution) Axys 112 $325 $36,400 30-Nov
Pesticide Reinjection (High Resolution) Axys 14 $200 $2,800 30-Nov Data to be submitted for validation upon receipt of ATP 2 budget.

PCB (to be submitted) Axys 32 $950 $30,400 18-Jul NA
Samples not submitted due to budget. PCB extracts can be held for up to 1 year frozen, or until 
approximately June 2007.

Dioxin (to be submitted) Axys 32 $700 $22,400 18-Jul NA
Samples not submitted due to budget. Dioxin extracts can be held for up to 1 year frozen, or until 
approximately June 2007.

PAH Axys 171 $325 $55,575 20-Sep
PAH data validation was resumed upon USACE and USEPA decision to provide additional validation 
budget in ATP 2.

Metals CLP Sentinel 241 NA NA Inorganic data planned for transfer to PRP group during the week of 11 Sep 2006.
X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $301,310
Total Hi Res Costs Pending $52,800 32 PCBs/Dioxin samples.

Low Resolution Coring

PCB Aroclor CLP A4 62 NA NA

SVOC and PAH CLP A4 62 NA NA

Metals (plus cyanide and mercury) CLP Sentinel 62 NA NA

VOC CLP A4 60 NA NA

Herbicide STL - VT 62 $145 $8,990

Immunoassay - 20 samples for correlation STL - TN 21 $6,405 15-Oct
PCB Congener analytical data has been provided to STL for their use in completing the correlation 
between the immunoassay samples and the samples analyzed by Axys.

Archived Immunoassay STL - TN
Radiological - Cs-137 Outreach 59 $75 $4,425
Dioxin/Furan Axys 62 $700 $43,400
Pesticide Axys 62 $325 $20,150
PCB Congener Axys 62 $950 $58,900
TOC STL - VT 60 $65 $3,900
TPH STL - VT 62 $145 $8,990
Geotechnical - Moisture STL - VT 61 $10 $610 NA No validation planned.
Geotechnical - Grain Size STL - VT 61 $100 $6,100 NA No validation planned.
Geotechnical - Specific Gravity STL - VT 61 $35 $2,135 NA No validation planned.
Geotechnical - pH STL - VT 61 $10 $610
Total Low Res JTD Cost $158,210
Total Low Res Costs Pending $6,405

Data received and provided to EAE team, but is only partially in PRErmis due to EDD format problems. 
IT appears to have resolved issues and is correcting EDDs. Some of the inorganic data has been 
uploaded; but a conversion effort is required for the CLP data files. There are QA issues reported with 
the Validated PCB Aroclor data.  USEPA CLP has offered to reanalyze the PCB arochlor data; however, 
the extracts have exceeded their holding times and our current recommendation is not to conduct re-
analyses. 

Axys has completed analyses of all but the last batch of 32 low resolution pesticide samples submitted on 
July 18, 2006. Completion of data validation will be conducted under ATP 2.  3 PCB Congener SDGs 
expected to be received the week of 11 Sep 2006.

Page 1 of 2



Updated September 18, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUS TABLE

FALL 2005 and JAN 2006 FIELD PROGRAMS

Program/Analysis Laboratory
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Notes

Water Column Large Volume (a,b)

Pesticides (Aqueous) Axys 5 $300 $1,500 15-Oct
Validation and preparation of a preliminary draft data evaluation memo will be conducted using ATP 2 
funding. 

Pesticides (Filters) Axys 5 $300 $1,500
PCB Congeners (XAD Cartridges) Axys 5 $900 $4,500
PCB Congeners (Filters) Axys 5 $900 $4,500
Dioxin/Furans (XAD Cartridges) Axys 5 $650 $3,250
Dioxin/Furans (Filters) Axys 5 $650 $3,250
20L Bottle Processing Fee & Filters Axys 2 $550 $1,100 NA Sample processing costs -- no associated data.
Total Large Vol JTD Cost $19,600

Water Column Small Volume (a,b)

Mercury Total Brooks Rand 30 $219 $6,570 15-Oct
Mercury Filter Brooks Rand 30 See above 15-Oct
Methyl mercury Total Brooks Rand 30 $404 $12,120 15-Oct
Methyl mercury Filter Brooks Rand 30 See above 15-Oct
Particulate Organic Carbon (POC) STL - VT 26 $80 $2,080
Dissolved Organic Carbon (DOC) STL - VT 26 $50 $1,300
Metals Total CLP Sentinel 31 NA NA
Metals Filter CLP Sentinel 31 NA NA
Cyanide CLP Sentinel 14 NA NA
Total Suspended Solids (TSS) STL - VT 89 $20 $1,780
Biological Oxygen Demand (BOD) STL - VT 13 $25 $325
COD/TKN/Total P STL - VT 14 $100 $1,400
Chlorophyll A Westfield 14 $50 $700
Ammonia STL - VT 13 $20 $260
VOC CLP A4 23 NA NA
SVOC CLP A4 18 NA NA
Chlorinated Herbicides STL - VT 18 $145 $2,610
Ortho-Phosphate STL - VT 14 $50 $700
Total JTD Small Volume $29,845

Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA
Total Suspended Solids (TSS) DESA 135 NA NA
Total Organic Carbon (TOC) DESA 29 NA NA
Dissolved Organic Carbon (DOC) DESA 29 NA NA

SPMD - Deployment 1
Dioxin/Furan Axys 13 $600 $7,800 31-Oct
PCB Congener Axys 13 $850 $11,050 31-Oct
Pesticides Axys 13 $270 $3,510 31-Oct
PAH Axys 13 $270 $3,510 31-Oct
Total JTD SPMD No. 1 $25,870

SPMD - Deployment 2
Dioxin/Furan Axys 16 $600 $9,600 31-Oct
PCB Congener Axys 16 $850 $13,600 31-Oct
Pesticides Axys 16 $270 $4,320 31-Oct
PAH Axys 16 $270 $4,320 31-Oct
Total JTD SPMD No. 2 $31,840
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.

Moorings
Hydrodynamics Data All data confirmed on PREmis and delivered to HQI.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $650,880

a- Sample count include QA/QC 
b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.
c - Projected dates assumes that  sufficient budget will be identified to complete data validation/evaluation tasks. 

CAS numbers in PREmis modified to allow data upload, and 90% of the data has been uploaded.  STL 
currently remedying the data upload for a few samples which had PREmis errors; after which these 
parameters will be validated.

The concentrations of the analytes in extracts has been reported by Axys. This data needs to be evaluated 
and the analyte concentrations in the water column calculated based upon deployment times and the 
theoretical adsorption rates of analytes into the SPMDs. If the data is found to be acceptable/usable it 
can be validated and approved.

The concentrations of the analytes in extracts has been reported by Axys. This data needs to be evaluated 
and the analyte concentrations in the water column calculated based upon deployment times and the 
theoretical adsorption rates of analytes into the SPMDs. If the data is found to be acceptable/usable it 
can be validated and approved.

Problems with EDD received from DESA lab were resolved and the data was successfully uploaded to 
PREmis on 6/21/06.

Page 2 of 2



Passaic River BSF
Prepared: September 8, 2006
Revised: September 28, 2006

BUDGET STATUS AND FORECAST
DACW41 TASK ORDER 0011

LOWER PASSAIC RIVER RESTORATION PROJECT
Reporting Period 07/29/2006 through 08/25/2006

Percent Dollars

Sep-06 Oct-06 Nov-06
Total Estimated 
Cost from Sept. 
thru Nov. 2006

Total Estimated 
+ Total Spent

WAD 3 - Remedial Investigation/Feasibility Study Services
     WO 01 - Project Administration/Reporting

WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0 $0
     WO 02 - Meetings  

WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0 $0
     WO 03 - Pre-Expansion Activity Plan and Schedule  

WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
     WO 04 - Populate and QC Database  

WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1
     WO 05 - Web Site and GIS System  

WO 05 - Web Site and GIS System Subtotal $115,732 100% $115,732 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
     WO 06 - Establish Technical Expert Team  
                      6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0

WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1

 
WAD 4 - Project Management and Community Relations  
     WO 01 - Project Management and Administration  
                      1.1a Project Management $86,428 103% $89,114 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
                      1.1a Project Management (2005-06) $223,525 127% $284,793 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
                      1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
                      1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
                      1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
                      1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0

                      1.3c Professional Subcontractors $101,453 133% $134,975 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
                      1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
                      1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0

                      1.4a Project Communications $481,285 116% $557,764 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0
Effort through March 31, 2006, including prep for April PDT 
presentation.

WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $0 $0 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
     WO 02 - Community Relations  
                      2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
                      2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
                      2.1c Ongoing Communications Support $39,744 28% $11,303 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
                      2.2a Stakeholder/Community Interviews $16,233 100% $16,233 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
                      2.2b Draft Community Involvement Plan $54,285 101% $54,733 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
                      2.2c RTC/Final CIP $8,628 100% $8,628 $0 $0 $143 $7,416 $203 $198 $7,960 92% 100% $668 $8,628 $0 $0 $0 $0 $7,960 92% $0 $668 Final CIP hardcopies submitted on 6/12/2006.

WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $198 $0 $0 $99,735 99% 100% $668 $100,403 $0 $0 $0 $0 $99,735 99% $0 $657
     WO 03 - Technical Support  
                      3.1a MPI Technical Support $43,096 81% $35,082 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0

                      3.1a Technical Support (2005) $123,457 35% $43,054 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752
                      3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $1,762 $6,893 $2,087 $21,490 96% 100% $1,010 $22,500 $0 $0 $0 $0 $21,490 96% $0 $1,010 TAC charges prior to 3/31/2006 addressed.

WO 03 - Technical Support Subtotal $189,053 53% $100,636 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $2,087 $0 $0 $117,378 117% 100% $1,010 $118,388 $0 $0 $0 $0 $117,378 117% $0 -$16,742
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $2,285 $0 $0 $1,671,012 101% 100% $1,678 $1,672,690 $0 $0 $0 $0 $1,671,012 101% $0 -$16,085

 
WAD 5 - Technical Studies & Investigations  
                      1.5e. FSP Volume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $16,947 $40,903 $5,615 $6,337 $69,803 87% 87% $10,195 $79,998 $10,195 $0 $0 $10,195 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.

WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $6,337 $0 $0 $998,727 99% 105% $12,703 $1,012,140 $12,703 $0 $0 $12,703 $1,011,430 100% $0 $710
     WO 02 - Preliminary Risk Assessment  
                      2.2b.  Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0
                      2.2c.  Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $1,007 $23,903 $25,727 100% 100% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0

WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $0 $0 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
   WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event         
                     3.1b Health and Safety Activities $4,078 99% $4,037 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
                     3.2a Technical Coordination and Field Support $40,207 187% $75,249 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0
                     3.2b Sample Collection and Sample Management $118,198 91% $108,142 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0
                     3.3a Field Investigation Expenses $850,058 65% $555,757 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $529 $555,757 100% 100% $0 $555,757 $0 $0 $0 $0 $555,757 100% $0 $0
                     3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0
                     3.4a Field Data QC Review (2005) $8,331 99% $8,287 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 100% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0
                     3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $9,330 $3,025 $594 $12,949 100% 100% $0 $12,949 $0 $0 $0 $0 $12,949 100% $0 $0

WO 03 - Work Plan Implementation for 2004 -2005 Sampling Event $1,411,254 73% $1,030,531 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,124 $0 $0 $1,030,531 100% 100% $0 $1,030,531 $0 $0 $0 $0 $1,030,531 100% $0 $0
           WO 04 - Implementation of FSP Activities (2005-2006)         
                     4.1a Logistics and Mobilization (2005) $45,273 105% $47,675 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
                     4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
                     4.1c Health and Safety Administration (2005) $8,806 33% $2,881 $0 $1,069 $784 $786 $242 $2,881 100% 100% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0
                     4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $116,489 $2,693 $12,369 $1,251,975 97% 96% $45,167 $1,297,142 $45,167 $0 $0 $45,167 $1,297,142 100% $0 $0
                     4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
                    WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $116,489 $2,693 $12,369 $1,329,755 97% 96% $45,167 $1,374,922 $45,167 $0 $0 $45,167 $1,374,922 100% $0 $1,274
           WO 06 - Model Development, Calibration, and Application (2005-2007)         
                     6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $74,065 $51,634 $60,051 $65,968 $68,890 $34,160 $313 $3,052 $4,916 $438,025 97% 91% $14,525 $452,550 $7,625 $0 $0 $7,625 $445,650 98% $0 $6,900
                     6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $233,525 $0 $0 $0 $0 $229,084 98% $0 $4,441
                    WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $94,912 $87,077 $93,051 $98,964 $116,824 $34,160 $1,087 $3,052 $14,362 $0 $0 $0 $0 $667,109 97% 94% $14,525 $686,075 $7,625 $0 $0 $7,625 $674,734 98% $0 $11,341

WAD 5 - Technical Studies & Investigation Total $7,497,487 58% $4,333,428 $329,961 $358,075 $613,647 $408,174 $259,359 $157,364 $175,159 $113,548 $298,792 $13,121 $123,950 $2,693 $12,369 $4,254,608 98% 98% $72,395 $4,332,154 $65,495 $0 $0 $65,495 $4,320,103 100% $0 $13,323
 

WAD 6 - Data Management and Presentation  
     WO 01 - Map Guide  
                      1.1 Map Guide $49,388 100% $49,388 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0

WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
     WO 02 - Public Website  
                      2.1 Maintenance and Support $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0

WO 02 - Public Website Subtotal $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $0 $0 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
     WO 03 - Private Website  
                      3.2 Website Reports $48,294 52% $25,192 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $0 $0 $0 $0 $20,192 80% $0 $5,000
                      3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $3,273 $2,454 $5,727 100% 100% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
                      3.4 Maintenance and Support $47,322 213% $100,907 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1

WO 03 - Private Website Subtotal $160,402 119% $190,840 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $0 $0 $0 $185,840 97% 98% $5,000 $190,841 $0 $0 $0 $0 $185,840 97% $0 $4,999
     WO 04 - Database (update for MEDD fields)  

WO 04 - Database Subtotal $34,252 47% $16,194 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
     WO 05 - Field Application  
                      5.4 QA/QC $71,592 89% $63,592 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $2,162 $94 $452 $58,613 92% 91% $4,979 $63,592 $3,000 $0 $0 $3,000 $61,613 97% $0 $1,979 QC PREmis water column field data 2005-06.

WO 05 - Field Application Subtotal $266,115 83% $220,227 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $2,162 $94 $452 $215,247 98% 97% $4,979 $220,226 $3,000 $0 $0 $3,000 $218,247 99% $0 $1,980
     WO 06 - Technical Task Communication  

WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
     WO 07 - Data Evaluation  
                     7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
                     7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
                     7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
                     7.4 Data Validation (2005) $92,560 100% $92,560 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $24,934 $3,353 $9,342 $85,766 93% 83% $6,794 $92,560 $6,794 $0 $0 $6,794 $92,560 100% $0 $0
                     7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 100% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Task may be developed and funded under W912DQ.
                     7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 100% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Task may be developed and funded under W912DQ.
                     7.5c Final Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0

WO 07 - Data Evaluation $640,426 85% $547,011 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $24,934 $3,353 $9,342 $538,717 98% 97% $6,794 $545,511 $6,794 $0 $0 $6,794 $545,511 100% $0 $1,500
 

WAD 6 - Data Management and Presentation Total $1,246,237 89% $1,107,029 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $27,096 $3,446 $9,794 $1,088,756 98% 98% $16,773 $1,105,528 $9,794 $0 $0 $9,794 $1,098,550 99% $0 $8,479

WAD 7 -  Feasibility Study
     WO 01 - Preliminary Feasibility Study
                      1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0
                      1.2  IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $237,323 NA 100% $0 $237,323 $0 $0 $0 $0 $237,323 100% $0 $0

WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0

WAD 7 -  Feasibility Study Total $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0

WAD 8 - Fee  
     WAD 08 - Fee ($2,173 is non-billable, as per WVN 12) $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $1,365 $410,540 94% NA $21,839 $432,379 $10,000 $11,839 $0 $21,839 $432,379 99% $0 $0

WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $1,365 $410,540 94% NA $21,839 $432,379 $10,000 $11,839 $0 $21,839 $432,379 99% $0 $0
 

                                                                                                                                      $11,225,719 72% $8,067,119 $539,528 $618,423 $848,091 $688,088 $445,479 $273,269 $411,027 $206,320 $467,834 $47,329 $189,545 $7,225 $23,528 $7,962,099 99% 93% $112,687 $8,079,935 $85,289 $11,839 $0 $97,128 $8,059,227 100% $0 $5,718

Fee Claimed* 94.38%

Blue font represents tasks that are completed.
* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
1: For the purposes of this report, all WAD 3 expenses were added into this task.
2: The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%.  However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.

Costs from 
08/13/05 through 

09/16/05

Costs from 
07/16/05 through 

08/12/05

Estimated Cost 
at Completion

Percent of 
Authorized Budget 

Forecast to be Spent 
by Nov. 2006

Costs from 
11/12/05 through 

12/16/05

Costs from 
10/15/05 through 

11/11/05

Negotiated 
Budget

Task Description Authorized Budget (as of WVN 12, 
dated 07/28/2006)

3-Month Forecast

JTD Costs 
through 08/25/06

JTD Percent of 
Authorized 

Budget Spent
Comments

Authorized Funding 
Less JTD & 

Forecast Amount

4 - 6 Month  
Forecast (Dec. 2006 

to Feb. 2007)

Estimate to 
Complete2

Costs from 
07/29/06 through 

08/25/06

JTD Estimated 
Task Percent 

Complete

Costs from 
09/17/05 through 

10/14/05

Costs from 
03/18/06 through 

04/28/06

Costs from 
01/14/06 through 

02/10/06

Costs from 
12/17/05 through 

01/13/06

Costs from 
02/11/06 through 

03/17/06

Costs from 
04/29/06 through 

05/26/06

Costs from 
05/27/06 through 

06/30/06

Costs from 
07/01/06 through 

07/28/06



Passaic River BSF
September 8, 2006
Revised: October 5, 2006

BUDGET STATUS AND FORECAST
W912DQ TASK ORDER 0002

LOWER PASSAIC RIVER RESTORATION PROJECT
Reporting Period 07/29/2006 through 08/25/2006

 

Percent Dollars

Sep-06 Oct-06 Nov-06
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Cost from Sept. 
thru Nov. 2006
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WAD 01 - Project Management and Community Relations  
     WO 01 - Project Management and Administration  
                      1.1 Project Management $215,104 34% $73,634 $12,665 $12,549 $22,128 $12,943 $14,964 $75,249 102% 49% $79,000 $154,249 $17,925 $17,925 $17,925 $53,775 $129,024 175% $17,925 -$55,390 $73,315 WAD 01 tasks will require additional funding via ATP 2.
                      1.2 Project Support Documentation and Administration $77,902 31% $24,089 $4,768 $3,977 $14,690 $3,248 $3,203 $29,885 124% 51% $29,000 $58,885 $6,500 $6,500 $6,500 $19,500 $49,385 205% $6,500 -$25,296 $31,796
                      1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $3,876 $13,992 106% 48% $15,000 $28,992 $3,175 $3,175 $3,175 $9,525 $23,517 179% $3,175 -$10,356 $13,531
                      1.4 Project Communications $283,603 27% $77,825 $13,053 $5,407 $49,258 $18,531 $17,295 $103,545 133% 49% $109,000 $212,545 $23,600 $23,600 $23,600 $70,800 $174,345 224% $23,600 -$96,520 $120,120

WO 01 Subtotal $614,720 31% $188,709 $34,023 $28,512 $89,952 $34,722 $35,462 $0 $0 $0 $0 $222,671 118% 49% $232,000 $454,671 $51,200 $51,200 $51,200 $153,600 $376,271 199% $51,200 -$187,562 $238,762
     WO 02 - Community Relations  
                      2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 All WO 02 tasks on hold awaiting USACE/USEPA direction.
                      2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
                      2.1c Communications Support $13,761 25% $3,440 $2,910 $625 $3,535 103% 100% $0 $3,535 $0 $0 $0 $0 $3,535 103% $0 -$95 $95

WO 02 Subtotal $43,269 8% $3,440 $0 $0 $2,910 $625 $0 $0 $0 $0 $0 $3,535 103% 100% $0 $3,535 $0 $0 $0 $0 $3,535 103% $0 -$95 $95
     WO 03 - Technical Advisory Committee and Quality Control  
                      3.1 Technical Advisory Committee and Quality Control $136,833 11% $15,708 $1,776 $4,697 $3,801 $5,998 $0 $0 $16,272 104% 75% $5,000 $21,272 $5,000 $0 $0 $5,000 $21,272 135% $0 -$5,564 $5,564 Pending TAC charges for May-June model review efforts.

WO 03 Subtotal $136,833 11% $15,708 $0 $1,776 $4,697 $3,801 $5,998 $0 $0 $0 $0 $16,272 104% 75% $5,000 $21,272 $5,000 $0 $0 $5,000 $21,272 135% $0 -$5,564 $5,564
     WO 04 - Technical Support  

                      4.1 Technical Support $94,578 15% $14,187 $0 $3,172 $0 $0 $3,500 $0 $0 $0 $0 $6,672 47% 47% $7,515 $14,187 $7,291 $25,000 $0 $32,291 $38,963 275% $0 -$24,776 $24,776

Sep. forecast represents $2,500 balance of approved item for A. 
Blumberg and potential $4,791 item for water column DL review by 
Battelle and MPI.  Oct. forecast represents sample analytical costs 
(after USACE authorization is received).

WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $3,500 $0 $0 $0 $0 $6,672 47% 47% $7,515 $14,187 $7,291 $25,000 $0 $32,291 $38,963 275% $0 -$24,776 $24,776
WAD 1 - Project Administration Total $889,400 25% $222,044 $34,023 $33,460 $97,560 $39,147 $44,961 $0 $0 $0 $0 $249,150 112% 46% $244,515 $493,665 $63,491 $76,200 $51,200 $190,891 $440,041 198% $51,200 -$217,997 $269,197

 
WAD 2 - Technical Studies & Investigations  
     WO 01 - Project Websites  
                      1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $3,195 $1,120 $2,987 $10,284 81% 81% $2,357 $12,641 $1,000 $1,000 $1,000 $3,000 $13,284 105% $3,000 -$643 $3,643
                      1.2 Public Website (www.ourPassaic.org) $28,734 25% $7,184 $295 $4,002 $749 $2,752 $7,799 109% 85% -$615 $7,184 $500 $500 $500 $1,500 $9,299 129% $1,500 -$2,115 $3,615

WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $7,196 $1,869 $5,740 $0 $0 $0 $0 $18,083 91% 82% $1,742 $19,825 $1,500 $1,500 $1,500 $4,500 $22,583 114% $4,500 -$2,758 $7,258
   WO 02 - Baseline Risk Assessment    
                     2.1 DQO Refinement $96,035 48% $46,035 $27,586 $3,253 $7,815 $9,326 $47,980 104% 100% $0 $47,980 $0 $0 $0 $0 $47,980 104% $0 -$1,945 $1,945 Completion of DQO effort on hold pending authorization.
                     2.2 Data Usability Evaluation $43,380 5% $2,076 $776 $1,905 $2,681 129% 100% $0 $2,681 $0 $0 $0 $0 $2,681 129% $0 -$605 $605 Data usability evaluation on hold pending authorization.
                     2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
                     2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 02 Subtotal $772,427 6% $48,111 $27,586 $4,029 $7,815 $11,231 $0 $0 $0 $0 $0 $50,661 105% 100% $0 $50,661 $0 $0 $0 $0 $50,661 105% $0 -$2,550 $2,550
    WO 03 - Interim Remedial Measure (IRM)         
                     3.1 Identification of Candidate IRM Target Areas $94,559 50% $47,280 $269 $35,820 $9,072 $1,981 $47,143 100% 100% $137 $47,280 $0 $0 $0 $0 $47,143 100% $0 $137 $0
                     3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $1,905 $3,333 $2,949 $9,060 98% 98% $165 $9,225 $0 $0 $0 $0 $9,060 98% $0 $165 $0
                     3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 82% $160,617 $21,242 $35,565 $30,382 $50,818 $16,725 $154,732 96% 96% $5,885 $160,617 $5,885 $0 $0 $5,885 $160,617 100% $0 $0 $0
                     3.4 Development of IRM Report - Pre-Draft and Draft $100,416 73% $73,129 $10,780 $19,024 $20,028 $22,645 $72,477 99% 59% $50,652 $123,129 $50,652 $0 $0 $50,652 $123,129 168% $0 -$50,000 $50,000 Additional cost to be addressed via WVN 04.
                     3.5 Development of IRM Report - Revised Draft and Final $115,480 0% $0 $0 0% 0% $0 $0 $0 $70,000 $45,480 $115,480 $115,480 0% $0 -$115,480 $115,480
                     3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $5,000 $12,500 $15,836 91% $0 $1,564 $0
                     3.7 Meetings $26,213 217% $57,013 $11,494 $6,435 $9,365 $5,197 $32,490 57% 57% $24,523 $57,013 $5,000 $10,000 $9,000 $24,000 $56,490 99% $0 $523 $0

                     3.8 Focused Feasibility Study $0 $90,000 $4,093 $94,523 $98,615 110% 33% $194,400 $293,015 $142,400 $40,000 $52,000 $234,400 $333,015 370% $0 -$243,015 $243,015
Additional cost to be addressed via ATP 2. $40K item in October is 
a "placeholder" for HQI cap erosion modeling.

                    WO 03 Subtotal $600,246 76% $454,664 $21,242 $62,317 $93,566 $96,709 $144,019 $0 $0 $0 $0 $417,853 92% 63% $95,426 $707,679 $208,937 $122,500 $111,480 $442,917 $860,770 189% $0 -$406,106 $408,495
           WO 04 - Draft Field Sampling Plan Volume 2         
                     4.1a Draft FSP Volume 2 - Biota $19,980 100% $19,980 $19,771 $154 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
                     4.1b Final FSP Volume 2 $26,141 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 Task on hold pending funding and authorization.
                     4.1c QAPP Updates $33,707 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 Task on hold pending funding and authorization.

                    WO 04 Subtotal $79,828 0% $19,980 $0 $19,771 $154 $0 $0 $0 $0 $0 $0 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
WAD 2 - Technical Studies & Investigation Total $1,531,798 35% $542,580 $48,828 $89,394 $108,733 $109,809 $149,759 $0 $0 $0 $0 $506,522 93% 68% $97,223 $798,145 $210,437 $124,000 $112,980 $447,417 $953,939 176% $4,500 -$411,359 $418,303

 
WAD 3 - Model Development, Calibration, and Application  
     WO 01 - Hydrodynamic Model  

                      1.1 Development and Calibration $161,135 16% $26,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $26,205 99% 100% $0 $26,205 $0 $0 $0 $0 $26,205 99% $0 $192 $0
Response to comments and revised Hydrodynamic Calibration 
Report will be prepared without further expenditures.

WO 01 Subtotal $161,135 16% $26,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $0 $0 $26,205 99% 100% $0 $26,205 $0 $0 $0 $0 $26,205 99% $0 $192 $0
     WO 02 - Sediment Transport Model  
                      2.1 Development and Calibration $551,192 10% $55,798 $309 $309 $40,707 $12,307 $0 $53,631 96% 100% $2,167 $55,798 $1,087 $0 $0 $1,087 $54,718 98% $0 $1,080 $0

WO 02 Subtotal $551,192 10% $55,798 $309 $309 $40,707 $12,307 $0 $0 $0 $0 $0 $53,631 96% 100% $2,167 $55,798 $1,087 $0 $0 $1,087 $54,718 98% $0 $1,080 $0
     WO 03 - Fate & Transport Model  
                      3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
     WO 04 - Food Chain Model  
                      4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 9% $82,195 $309 $2,855 $54,892 $21,780 $0 $0 $0 $0 $0 $79,836 97% 100% $2,167 $82,003 $1,087 $0 $0 $1,087 $80,923 98% $0 $1,272 $0

WAD 4 - Potentially Responsible Party (PRP) Oversight
     WO 01 - Field Work Oversight
                      1.1  Field Work Oversight $157,981 $0 $0 NA 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000 Potential October 2006 Water Column Oversight

WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000
     WO 02 - Reports/Product Oversight  
                      2.1 Reports/Product Oversight $141,370 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0

WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
     WO 03 - Field Samples and Field Facility  

                      3.1 Field Samples and Field Facility $89,137 59% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $32,575 61% 62% $20,406 $52,981 $90,000 $24,000 $10,000 $124,000 $156,575 296% $25,500 -$103,594 $129,094
Field facility transfer costs plus additional sample analytical costs 
(less frozen archived extracts from cores 26A and 32A).

WO 03 Subtotal $89,137 59% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $0 $0 $0 $0 $32,575 61% 62% $20,406 $52,981 $90,000 $24,000 $10,000 $124,000 $156,575 296% $25,500 -$103,594 $129,094
WAD 4 -  PRP Oversight Subtotal $388,488 14% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $0 $0 $0 $0 $32,575 61% 82% $20,406 $52,981 $90,000 $39,000 $15,000 $144,000 $176,575 333% $55,500 -$123,594 $179,094

WAD 10 - Project Expenses
     WO 01 - Travel Expenses  
                      1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $132 $160 $489 45% 45% $594 $1,083 $150 $300 $300 $750 $1,239 114% $0 -$156 $156

WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $132 $160 $0 $0 $0 $0 $489 45% 45% $594 $1,083 $150 $300 $300 $750 $1,239 114% $0 -$156 $156
     WO 02 - ODCs and Non-Travel Expenses  
                     2.1 ODCs and Non-Travel Expenses $107,954 21% $22,384 $1,134 $2,819 $5,741 $5,026 $6,167 $0 $0 $20,887 93% 94% $1,497 $22,384 $7,200 $4,000 $3,600 $14,800 $35,687 159% $4,000 -$13,303 $17,303

WO 02 Subtotal $107,954 21% $22,384 $1,134 $2,819 $5,741 $5,026 $6,167 $0 $0 $0 $0 $20,887 93% 94% $1,497 $22,384 $7,200 $4,000 $3,600 $14,800 $35,687 159% $4,000 -$13,303 $17,303
WAD 10 -  Project Expenses Subtotal $112,285 21% $23,467 $1,181 $2,968 $5,741 $5,158 $6,327 $0 $0 $0 $0 $21,376 91% 90% $2,091 $23,467 $7,350 $4,300 $3,900 $15,550 $36,926 157% $4,000 -$13,459 $17,459

WAD 8 - Fee  
     WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $4,109 $2,594 $4,441 $13,877 77% 46% $4,048 $17,925 $4,000 $5,900 $5,900 $15,800 $29,677 166% $5,900 -$11,752 $17,652
     WAD 08 - Award Fee $233,028 25% $58,257 $17,036 $17,036 29% 46% $41,221 $58,257 $0 $0 $29,000 $29,000 $46,036 79% $58,000 $12,221 $45,779

WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $4,109 $2,594 $21,477 $0 $0 $0 $0 $30,913 41% 46% $45,269 $76,182 $4,000 $5,900 $34,900 $44,800 $75,713 99% $63,900 $469 $63,431
  

                                                                                                                                      $4,098,918 24% $999,449 $93,701 $138,005 $278,694 $186,147 $223,828 $0 $0 $0 $0 $920,373 92% 66% $411,670 $1,526,443 $376,365 $249,400 $217,980 $843,745 $1,764,118 177% $179,100 -$764,669 $947,485

Fee Claimed* 96.34%

Blue font represents tasks that are completed or indefinitely placed on hold, awaiting client direction.
* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
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